

**Sheboygan River Dredging Workgroup Meeting Minutes**  
**March 2, 2011**  
**2:00 PM**  
**UW-Extension Conference Room 5024**  
**5 University Drive**  
**Sheboygan, WI 53081**

Attendance: Mike Vandersteen, Sheboygan County Board Chair  
Steve Sokolowski, City Sheboygan  
Victor Pappas, WDNR Plymouth  
Bob Ryan, City Sheboygan  
Gina Bayer, CH2M Hill  
Jack Van Dixhorn, Sheboygan County Board  
Pablo N. Valentin, EPA/GLNPO  
Ken Aukerman, PRS  
Rick Nagle, USEPA, ORC  
Tom Wentland, WDNR  
Adam Payne, Sheboygan County Administrator  
Mark Thimke, Foley & Lardner  
Patrick Miles, Sheboygan County Planning & Conservation  
Jason Smith, Tecumseh Products  
Marc Tuchman, USEPA-GLNPO  
Heather Williams, USEPA-GLNPO  
Stacy Hron, DNR  
Steve Galarneau, DNR  
Paula Bizot, NOAA  
Brian Bartoszek, WPS  
David Westrup, von Briesen/Chubb  
Amy Mvcha, USEPA-GLNPO

The Sheboygan River Dredging Workgroup meeting began at 2:00 PM with introductions from those present and conference line participants.

Agency updates were provided by the Environmental Protection Agency and Department of Natural Resources.

**Superfund Project**

- Superfund-Rick Nagel indicated that dredging would begin around April 1, 2011. EPA is very close to finalizing the consent decree. A draft will be going out to the parties for review as of today.
- Camp Marina Status-paperwork is being finalized, with dredging work for this site to begin in early April also. Both Superfund and Camp Marina sites are scheduled to be finished with dredging by December 2011.

- Preconstruction meeting will be scheduled in the next 2-3 weeks, with the Public, community officials, the boating community, etc.

### **Legacy Project**

- Legacy-Site Characterization-data will soon be available, and modeling will be developed to determining 3D images.
- The Feasibility Study should be available in mid-March based on the site characterization data. Dredging is scheduled for 2012, from the 8<sup>th</sup> Street Bridget to the Sheboygan Harbor.
- The Remedial Work Plan has been submitted for review. Project team meetings will occur in late March and April of 2011.
- Vic Papas of DNR gave an update on the proposed Fish & Wildlife Habitat restoration projects on the Sheboygan River AOC to be submitted for Great Lakes Restoration Initiative funding

The meeting adjourned at 3:30 PM. The Superfund Public Information Meeting at Mead Public Library is scheduled @ 7:00 PM tonight, March 2, 2011.

Recorded by Patrick Miles  
County Conservationist  
Sheboygan County  
Planning & Conservation Department  
920-459-1372